



Deliverable	Projected Completion Date
Background Work	August 31, 2015
Initial Identification of Outcome Measures	
Development of Outcome Measures	December 1, 2015
Development and Maintenance of Database	November 1, 2015
Focus Groups	March 31, 2016
Data Analysis and Interpretation	February 29, 2016
Final Report	March 31, 2016