

	SOC State Plan Strategies / Action Items	Outcomes	Timing
<b>ACCESS</b>			
1.2	Increase behavioral health services available in schools		
1.2.1	Establish a baseline measure of schools who identify as having access to all three tiers of school-based mental health services	Baseline report about SBMH services in the state	Y1
1.3	Improve families' abilities to navigate the current system		
1.3.1	Create resource tools for families and youth	Resource tools available	Y1
1.3.2	Create an orientation to services for families and youth for each IDT member agency	Family orientation tools created	Y1
1.3.3	Create resources for youth ages 18-21 to assist with self-navigation of services	Resource tools created and disseminated	Y1
1.4	Increase utilization of Intensive Care Coordination (IC-3) services		
1.4.1	Add this services to the Medicaid State Plan	IC is part of Medicaid State Plan	Y1
1.4.2	Produce baseline utilization data for year 2016 to create a benchmark	Baseline report, benchmark created	Y1-2
1.4.3	Train providers on this service model	Trainings created, disseminated	Y1-2
1.4.4	Perform quality assurance activities to ensure fidelity; use data for decision-making in place	Ongoing QA process implemented	Y1-2
1.8	Strategically increase the use of telemedicine/telehealth services within child-serving agencies		
1.8.3	Mapping of where telemedicine facilities are located for behavioral health services	Map created; map available	Y1-2
<b>COORDINATION</b>			
2.1	Build and maintain feedback loops between local, regional, and state agencies and systems		
2.1.2	Create and distribute a list of all LIPT chairs to all SOC partners	Online list/resource Notification of receipt by partners	Y1
2.1.3	Identify a point person to facilitate organizational structure and communication among and between LIPTs, RIATs, IDT, and the BHCC	Hiring of one FTE SOC PM structure/outline developed	Y1
2.1.4	Create a communication protocol and template among and between the LIPTs, RIATs, IDT, and the BHCC	Protocol developed and disseminated to partners Adoption of / adherence to protocol among all entities	Y1
2.2	Increase training on SOC principles for all stakeholder groups		
2.2.1	Develop uniform definition of care coordination and operationalize roles for all agencies and stakeholder groups	Creation of uniform definition; Training and refresher training for agencies and stakeholders	Y1
2.2.2	Collect all information/training materials about SOC and Care Coordination across member organizations	Database of training materials	Y1
2.2.3	Create new or modify existing trainings for LIPTs, LIPT chairs, RIATs, and other groups on the Systems of Care approach	Updated training manual; Training calendar for chairs and team members; Incentives developed for the chairs to travel / for organization to approve time away	Y1
2.3	Create and utilize a common language for discussing SOC principles and making the business case to internal and external stakeholders		
2.3.1	Develop a pocket guide/dictionary to define and describe SOC language	Pocket guide template/final doc	Y1-2
<b>WORKFORCE DEVELOPMENT</b>			
3.2	Develop a clearinghouse of evidence-based/evidence-informed educational materials related to children's behavioral health		
3.2.1	Identify if a clearinghouse resource is available in Georgia or elsewhere	Report or summary of existing resources; mine IDT membership for resources	Y1
3.2.2	Develop a list of existing clearinghouse resources; determine the evidence-based practice criteria for inclusion/exclusion	Consolidated list of resources; Formalized criteria for EBPs presented in a brief/report	Y1
3.2.3	Determine where the clearinghouse will be housed; who will maintain the site and how information will be disseminated	Formal agreement about which partner is responsible for housing and updating the information	Y1-2
3.4	Develop a state mental health workforce plan across IDT agencies with a managed and budgeted scale-up plan		
3.4.1	Examine opportunities for the sharing of knowledge and alignment of training strategies across systems (i.e., trauma-informed care)	Summary report prepared by COE or point person aggregating the training strategies from all the IDT departments	Y1
3.4.2	Identify the shared core competencies across partner child-serving agencies	Included in summary report above; Number of trainings delivered and number of staff attending	Y1
3.4.3	Draft state mental health workforce plan across IDT agencies and get feedback from agencies	Workforce plan draft	Y1-2
<b>FUNDING AND FINANCING</b>			
4.2	Inter-agency funding of the COE to support training, education, and evaluation related to SOC		
4.2.1	Develop a cost proposal to conduct coordinated training, TA, and evaluation activities that support multiple state agencies	Proposal developed by COE; Proposal approved by IDT	Y1
4.2.2	Present to BHCC for funding request/discussion	Proposal presented to BHCC; Funding granted by BHCC/Legislature (\$)	Y1

4.2.3	Develop MOUs between DBHDD and child-serving agencies for allocated amount	MOUs are implemented among all child-serving agencies (number of MOUs executed)	Y1-2
4.3	Create and utilize SOC guiding principles for contract development		
4.3.1	IDT subcommittee will research contractual language at each agency	Sample language identified from environmental scan for adoption	Y1-Y2
4.3.2	IDT will develop policy/procedure recommendations of SOC universal language to be adopted by BHCC to meet this strategy	IDT presents policy/procedure recommendations to BHCC BHCC adopts IDT proposed policy /procedure recs.; # of contracts executed using contract language	Y1-Y2
4.3.3	IDT will solicit BHCC to adopt policy/procedure recommendations to ensure that SOC philosophies and outcomes are incorporated in current and future procurement/contracting	BHCC adopts IDT proposed policy/procedure recs.; # of contracts that incorporate SOC outcomes/philosophies	Y1-Y2
4.4	Review financial mapping reports and implement recommendations from these (look for opportunities to braid or blend funding)		
4.4.1	Review previous mapping reports	IDT indicates what elements of mapping report require updates	Y1
4.4.2	Update mapping reports	New mapping report completed	Y1-2
<b>EVALUATION</b>			
5.1	The IDT will review SOC Evaluation tools to identify key metrics applicable to Georgia		
5.1.1	Limited environmental scans of measures in GA and other states	Environmental scan complete, presented to IDT	Y1
5.1.2	Reach out to TA Network and SAMHSA for support and expertise	Guidance from TA Network, SAMHSA	Y1
5.2	Provide tools to LIPTS, RIATS, and other child-serving systems to self-evaluate their Systems of Care work		
5.2.1	Develop materials and trainings	Tools for local systems identified, developed	Y1-2